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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0704 
PROJECT TITLE  COLLECTION REHABILITATION PROGRAM 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT 
CONTRACTOR 
BUDGET  $750,000 

PROJECT DESCRIPTION 
Continued rehabilitation of the sanitary sewer system due to high levels 
of  deterioration,  grade  deficiencies  or  point  failures.    FY2007  system 
rehabilitation  will  focus  on  the  completion  of  the  replacement  of  large 
diameter force mains in the south collection system, identified with high 
levels  of  corrosion.      The  project  will  consist  of  the  replacement  of 
approximately  2,400  L.F.  of  24"  force main  from  the  Settlers Way  Lift 
Station,  West  to  Commonwealth  Blvd.    Construction  is  planned  for 
FY2008. 
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DESIGN/SURVEYING  08/07 – 12/07 

CONSTRUCTION  01/08 – 09/08 
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